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Chapter 8 Construction
Section 10 Contract Change Orders

8-10-1 Contract Modifications and Contract Modification Justifications

1.1 Originator
Project Development Section

1.2 Introduction

This section provides guidance on the writing and approval of Contract Modifications and Contract Modification
Justifications.

1.3 Process

Contract Change Orders require two documents, the Contract Modification and the Contract Modification
Justification. At least one Contract Modification Justification must be submitted with every Contract Modification,
so they can be executed. The Contract Modification is generated in FieldManager or created in AASTHOWare
Project (AWP) software and the Contract Modification Justification form is found in the Statewide Pantry Forms.

While a Contract Modification may include multiple items, a separate Contract Modification Justification must be
created for each new or changed item. The Contract Modification Justification should be created by the project
engineer and reviewed and approved by the project manager before the work is done. Depending on the dollar
amount and the complexity of the Contract Modification, the PDS supervisor or chief may also need to review
the Contract Modification Justification prior to sending the Contract Modification to the contractor. At a minimum,
the project engineer or project manager should have a verbal conversation with the supervisor or chief when the
dollar amount exceeds the levels requiring their signature, as detailed below under Review and Signatures, or
for complex change orders. The Contract Modification Justification is for internal use only, do not share this with
the contractor.

Per CMM 2-38, 800 series administrative items are not considered contract change orders to be approved with
the contractor to make modifications to the contract, and do not require a Contract Modification Justification. In
the SW Region, a Contract Modification and a Contract Modification Justification are recommended to be done
for each of these 800 series administrative items. The PDS approval and signature requirements will be the
same as with all other Contract Modifications, except the CMM does not require contactor signatures. It is
strongly suggested that these modifications are communicated with the contractor as they are developed in
order to minimize disputed payments or quantities during the Finals Process.

See the CMM 2-42 for guidance on writing a contract modification and determining if it is warranted. Additional
information for department staff on contractor markups can be found in the region Contract Revisions and Prime
Contractor Markup document (link available to internal staff only). The Field Software User’s Guide (found in the
Statewide Pantry Manuals and Guides) contains the step-by-step process for creating Contract Modifications in
FieldManager. AWP Knowledge Base contains step-by-step instructions for creating a Contract Modification in
AWP. The SW Region Construction Administration Guide (FieldManager), SW Region Construction
Administration Guide (AWP), and the SW Region Construction Administration Flowchart provide additional
regional guidance on the construction administration process.

For existing projects administered in FieldManager, Contract Modifications must NOT be in Draft Status when
turning them in to the contract specialist for execution. The project engineer MUST do a FIT Merge and Send so
the contract specialist can see the Contract Modification in Project Tracking.

Reason Codes:

The reason codes shown below in Table 1.1 are to be used for all Contract Modifications. Enter the Reason
Code in the Reason box for each new item, changed item and time extension. The entry MUST begin with one
of the 2-letter codes listed below followed by the description.

Table 1.1 - Contract Modification Reason Codes (As of 11-14-19)

Required 2-Letter Code | Guidance for usage

CR (Cost Reduction) Items to compensate the contractor for cost saving proposals per Section 104.10 of
the Standard Specifications.

MI (Miscellaneous) Items not covered by other codes but should not be used as a catch-all. Examples:
On-the-job training, time extensions, utility / railroad conflict, abnormal / poor weather
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http://wisconsindot.gov/rdwy/cmm/cm-02-38.pdf#cm2-38
http://wisconsindot.gov/rdwy/cmm/cm-02-42.pdf#cm2-42
https://wigov.sharepoint.com/sites/dot-dtsd/mydtsd/SitePages/SWIGLinks.aspx
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https://wigov.sharepoint.com/sites/dot-dtsd/mydtsd/SitePages/SWIGLinks.aspx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/constr-admin-guide-awp.docx
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conditions.

PC (Plan Change) Addition / deletion of items not originally contemplated or due to a changed condition
not known during design but determined to be necessary or advisable to construct the
project.

Pl (Plan Inadequacy or Addition / deletion of items that are required to build the project but were not included
Omissions) in the contract or were portrayed inaccurately. Plan omissions.

RO (Request by Others) | Post Let items of work added at the request of others, such as a local municipality,
the DNR, or other agencies. If requested by anyone in the DOT, this should NOT be

used.
SE (Safety Additions to the contract to safely construct the project. Examples: traffic control
Enhancement) items, barrier, or sheeting - if used to improve safety.
SS (Change / Credit Items modified from the original contract due to negotiation of change or acceptance
Standards & Specs) of items of substandard or different specification. Example: defective materials, if

allowed to remain; change in the plan to incorporate new standard details; change in
material specifications since the contract was let.

UC (Utility Coordination) | Use when contract modification required due to utility conflict or utility work delay.

Review and signatures:

The project engineer sends the draft copy of the Contract Modification and the Contract Modification
Justification to the project manager (supervisor or chief as required) for review. For any Contract Modifications
that are $50,000 or more (positive or negative), or any that are for a Cost Reduction Incentive (CRI), the QA
Construction Engineer must also be sent a draft copy for review, prior to approval. After the project manager
reviews (also supervisor, chief, and QA Construction Engineer, if required), the project engineer then signs the
original Contract Modification before sending it to the Prime Contractor for signature. For projects administered
in AWP, the contractor will need to approve the contract modification in the system. Contract Modification
Justifications will remain separate from the AWP system.

Contractor refusal to sign: Every effort should be made to get the contractor’s signature on every Contract
Modification. If the contractor refuses to sign, the PDS supervisor may contact the contractor to try to get their
signature. If the contractor still refuses to sign the Contract Modification, the supervisor will make note of the
refusal where the contractor normally would sign, and the supervisor will initial and date the Contract
Modification. It is not acceptable to leave it blank, or to write or stamp that the contractor’s signature is not
required. The contract specialist will return the Contract Modification to the project manager to ask the
supervisor for their comment and initials if this happens, which delays the approval process. For projects
administered in AWP, if the prime contractor refuses to approve the Contract Modification then contact the
contract specialist.

The project manager and/or supervisor/chief may sign as needed after the Prime Contractor signs the Contract
Modification in the field or returns it to the Project staff by email as a pdf.

Electronic signatures are allowed as long as the signatures and numbers are legible. Typing a name on the line
is NOT an electronic signature. In AWP, the approvals are completed in the system without signature.

For contracts administered with FieldManager, the project engineer signs on the “Prepared by” line on both the
Contract Modification and the Contract Modification Justification. For projects administered in AWP, the system
will automatically route to the appropriate signature designee. The net change of a Contract Change Order,
whether the amount is positive or negative, determines who is required to sign/approve on the other lines on the
Contract Modification and the Contract Modification Justification. The location for each of the signatures should
be as follows:

= $0- $25,000 - The PDS project manager (PM) must sign/approve both Contract Modification and
Contract Modification Justification.
o FieldManager: PM signs on “authorized by” on Contract Modification.
o AWP: PE approves the change order, then Contractor, and then PM.
o PM signs on “Approved” on Contract Modification Justification.

= $25,000 - $50,000 -- PDS supervisor must sign/approve both the Contract Modification and Contract
Modification Justification.

o Filed Manager: PM signs on “recommended by” / Sup signs on “authorized by” on Contract
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Modification.
AWP: PE approves the change order, then Contractor, then PM, and then Supervisor.

PM signs on “Approved” / Sup signs on second “Approved” on Contract Modification
Justification.

= $50,000 or more -- PDS Section chief must sign/approve both the Contract Modification and the
Contract Modification Justification.

o FieldManager: PM signs on “recommended by” / chief signs on “authorized by” on Contract
Modification.

o AWP: PE approves the change order, then Contractor, then PM, then Supervisor, and then
Chief.

o PM and Supervisor signs on “Approved” / chief signs on second “Approved” on Contract
Modification Justification.

For Contract Modifications of $50,000 or more, the PDS supervisors must review/sign both the Contract
Modification and the Contract Modification Justification before sending to the PDS chief for their signature.

Federal Funding and Oversight:

The front cover of the Highway Work Proposal (a.k.a. Special Provisions) will show if the contract has Federal
Funding and Federal Oversight.

If there is a Federal ID # listed under the Federal Project ID (3 column) at the top of the cover, then the
contract has Federal Funding.

If the box midway down on the right says, “This contract is exempt from Federal Oversight”, then there is no
Federal Oversight. If it says subject to, then it does have Federal Oversight.

Deleted Contract Modifications:

If a Contract Modification is deleted, change the status to “deleted” if left in FieldManager / Project Tracking,
otherwise the Contract Modification will show as still “pending”. All Contract Change Orders on projects must be
executed before the final estimate can be sent. Delete unused Contract Modifications in AWP before final
estimate.

1.4 References
CMM 2-38

CMM 2-42
Standard Specifications 104

Contract Revisions and Prime Contractor Markup - link available to internal staff only

SW Region Construction Administration Guide (FieldManager)
SW Region Construction Administration Guide (AWP)

SW Region Construction Administration Flowchart

SW Region Contract Specialist (La Crosse) - Sharayah Sikkema, sharayah.sikkema@dot.wi.gov

SW Region Contract Specialist (La Crosse) - Brandi Patterman, brandi.patterman@dot.wi.gov

SW Region Contract Specialist (Madison) - currently vacant
Construction SWIG Review Team (see_ SWIG 8-95-5)

Barb Gassen 1/23/2017
Author Date

8-10-5 Electronic Signatures
5.1 Originator

Project Development Section
5.2 Introduction

This section discusses acceptable electronic signatures for construction documents, including Contract
Modifications and Contract Modification Justifications.
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http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/sw-08-95.pdf#sw8-95-5
http://wisconsindot.gov/rdwy/cmm/cm-02-38.pdf#cm2-38
http://wisconsindot.gov/rdwy/cmm/cm-02-42.pdf#cm2-42
http://wisconsindot.gov/rdwy/stndspec/ss-01-04.pdf
https://wigov.sharepoint.com/sites/dot-dtsd/mydtsd/SitePages/SWIGLinks.aspx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/constr-admin-guide.docx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/constr-admin-guide-awp.docx
http://wisconsindot.gov/Documents/doing-bus/eng-consultants/cnslt-rsrces/swig/constr-admin-flwchrt.docx
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5.3 Process

Electronic signatures are an acceptable method to use for both the state and contractors when signing these
documents. DocuSign seems to be the chosen path corporately for WisDOT for many documents.

For instructions on inserting an electronic signature please refer to the Bluebeam Signature Guidance

Document.

Other resources are available on the WisDOT Bluebeam Signature Box Webpage.

5.4 References
Bluebeam Signature Guidance Document

WisDOT Bluebeam Signature Box Webpage

TSS Survey, Plats, and CADDS Supervisor - Jerry Glentz, jerome.glentz@dot.wi.gov

Barb Gassen
Author

8-10-10 Negative Semi-Final Estimates

10.1 Originator
Project Development Section

10.2 Introduction
This section has not yet been written.

10.4 References

J. Doe
Author

8-10-15 Extending Time

15.1 Originator
Project Development Section

10.3 Process

15.2 Introduction
This section has not yet been written.

15.3 Process

15.4 References

J. Doe
Author

8-10-20 Suspending and Resuming Time
20.1 Originator
Project Development Section

20.2 Introduction
This section has not yet been written.

3/3/2017
Date

11/22/2016
Date

11/22/2016
Date
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https://wisdot.box.com/s/4hktgaph43m6gwghkj5mcc5m6vmw9hj1
https://wisdot.app.box.com/folder/113607609098
https://wisdot.box.com/s/4hktgaph43m6gwghkj5mcc5m6vmw9hj1
https://wisdot.app.box.com/folder/113607609098
https://wisdot.box.com/s/4hktgaph43m6gwghkj5mcc5m6vmw9hj1

SWIG 8-10 Contract Modifications

20.3 Process

20.4 References

J. Doe
Author

8-10-25 Carryover Projects

25.1 Originator
Project Development Section

25.2 Introduction

This section has not yet been written.

25.3 Process

25.4 References

J. Doe
Author

8-10-30 Liquidated Damages

30.1 Originator
Project Development Section

30.2 Introduction

This section has not yet been written.

30.3 Process

30.4 References

J. Doe
Author

11/22/2016
Date

11/22/2016
Date

11/22/2016
Date
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